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Progress in the Intensive Contamination Survey Area
◇ Number of municipalities designated as the 

Intensive Contamination Survey Area:                                
104 (at the start) → 97 (at present)

The designation was lifted in seven municipalities 
because of the radiation dose decrease, etc. 

◇Municipalities that formulated decontamination 
implementation plans: 
93 municipalities (all that had intended to do)

◇Municipalities that have completed or almost 
completed their plans (and continued monitoring 
of air dose rates).
50 municipalities

◇Municipalities in process of implementing
decontamination based on the plans: 
43municipalities
In most of the decontamination plans , ending time period 
is set between FY2015‐ FY2016.

◇ The progress of decontamination 
•In Fukushima Pref. (as of the end of April 2016):
Public facilities: approx. 90% 
Residential houses: approx. 80%
Roads: approx. 50% Forests in living area: approx. 50%

•Outside Fukushima Pref. (as of the end of March 2016):
Schools & nurseries/ parks, sports facilities / residential   
houses / Roads: almost completed
Farmland  & meadows/ forests in living area: completed
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Municipality Evacuation order lifted 
on

Tamura city April 1, 2014

Kawauchi village
(former “Areas to which 
evacuation orders are ready to 
be lifted”)
(former “Areas in which residents 
are not permitted to live”)

October 1, 2014
June 14, 2016

Naraha town September 5, 2015

Katsurao village June 12, 2016

Minamisoma city July 12, 2016(*)

Iitate village March 31, 2017(**)

<Municipalities in which evacuation orders were (will be) lifted>

Progress in the Special Decontamination Area (as of June 2016)

* Decided at Nuclear Emergency Response Headquarters on May 31, 2016.

** Decided at Nuclear Emergency Response Headquarters on June 17, 2016.

Decontamination completed & evacuation 
order lifted (as of July 12)
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Completed

Residential areas completed

Under implementation

Special decontamination area
Areas where it is anticipated that residents will 
face difficulties in returning for a long time

Minamisoma

Iitate

Kawamata

Katsurao
Namie

Futaba
Fukushima 
Dai‐Ichi NPS

Okuma

Tamura

Tomioka

Naraha

Kawauchi

Iwaki

Ono

Nihonmatsu

Date



Progress in the Special Decontamination Area (As of July 31, 2016)

Time of Completion Note 4

Tamura June 2013

Naraha March 2014

Kawauchi March 2014

Okuma March 2014

Katsurao December 2015

Kawamata December 2015 Note 5

Futaba March 2016

Securement of 
TSS Note 1

Consent to 
decontaminate 

Execution rate (％) Note 2, 3

Residential 
area Farmland Forest Road

Iitate Secured 99.6％ 100 85 (74) 97 80 (72)
Minami-
Soma Secured 92％ 96 (96) 

[100] 37 (36) 68 (63) 39

Namie 94％ 98％ 78 (71) 46 (42) 93 (91) 74 (73)
Tomioka Secured Completed 100 99 100 99.9

1. Municipalities implementing whole area decontamination

Note 1: The ratio shows: Contracted TSS area / Necessary TSS area. It might change because of 
increase and decrease of the necessary area depending on the progress of decontamination work. 
Note 2: Implementation ratio: Decontamination‐completed area / Target decontamination area. They 
might both be revised with future investigation. “Areas where it is anticipated that residents will face 
difficulties in returning for a long time” are basically not included.
The number in [] at the residential area of Minami‐Soma is the ratio of implemented lots to those 
where decontamination became possible by 2015. The remainder is to be implemented in 2016. 
Note 3: Numbers in () are the numbers in a previous month. Numbers without () have not been 
changed from the previous month.
Note 4: Time of decontamination completion means the time at which decontamination is completed 
in the area with residents’ consents. If the area is not decontaminated, it will be eventually 
decontaminated once the consent is obtained.
Note 5: The part of farmland struck by heavy rain disaster in September 2015 is not included. 

2. Municipalities completed decontamination

● Decontamination in progress with max. 16,000 laborers per day
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Effects of Decontamination Work in Kawauchi
【Air dose rate at the height of 1m from the ground at entire Kawauchi village*】
Air dose rates at residential areas :
decreased approx. 45% comparing before decontamination to after decontamination    
decreased approx. 63% comparing before decontamination to post‐decontamination monitoring 
and the effects of decontamination have been retained
*entire Kawauchi village:  indicates both former “Areas in Which Residents are not Permitted to Live” and 

former “Areas to Which Evacuation Orders are Ready to be Lifted” 
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FarmlandResidential areas Forest near residential area Road       

Before decontamination

After decontamination

Post‐decontamination
monitoring
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What is an Interim Storage Facility (ISF)?

♦In Fukushima Prefecture, large quantities of contaminated soil and waste have
been generated from decontamination activities.

♦Currently, it is difficult to clarify methods of final disposal of such soil and waste.
♦Until final disposal becomes available, it is necessary to establish an Interim 
Storage Facility (ISF) in order to manage and store soil and waste safely.

The following materials generated in Fukushima Prefecture will be stored in the 
ISF. 
1. Soil and waste (such as fallen leaves and branches) generated from 

decontamination activities, which have been stored at the Temporary Storage 
Sites.

* In principle, combustible materials will be incinerated, and incinerated 
ash will be stored. 

2. Incineration ash with radioactive concentration more than 100,000 Bq/kg.
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Planned Site for the Interim Storage Facility

（※）

Fukushima Dai‐ichi 
NPS

Futaba

Okuma

SDA

Former ICSA
ICSA without decontamination plan

ICSA

Fukushima Prefecture
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Estimated volume of removed soil and waste being generated (in the case of 22 million ㎥)            
10mi
l.

5mi
l.

0.01 mil.

(m3)

appro
x.
10.06 
mil. 
m3

appro
x.
10.35 
mil. 
m3

approx.
10,000 
m3

approx.
1.55 mil. 
m3

approx.
20,000 
m3

<8,000 
Bq/kg

8,000 ‐
100,000
Bq/kg

>100,000 
Bq/kg (*1)

ash from 
waste

>100,000 
Bq/kg (*2)

Estimated Storage Volume in the Interim Storage Facility

(*1) Soil and waste
(*2) Wastes from the countermeasure area

The amount of soil and waste is 
estimated to be approx. 16 to 22 mil. m3

after volume reduction (incineration)
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Facilities and Disposal Process at the Interim Storage Facility

Temporary Storage Sites, etc.

Acceptance & 
Separation  
Facility

To classify the soil and 
waste transported by 
measuring the weight 
and radiation dose.

Image

Other Facilities

・Screening  ・Water treatment ・Stock yard
・Admin. Office ・R&D

Soil Storage 
Facility

Acceptance

Separation

To store soils after 
classification by radioactive 
cesium concentrations and 
other features 

Volume Reduction  
Facility

To reduce the volume of 
stockpile by incinerating the 
combustibles (branches and 
plants, etc.)

Waste Storage 
Facility

To store waste 
(incineration ash, etc.) 
measuring more than 
100,000 Bq/kg

Image

Image

Image

○The Interim Storage Facility consists of several facilities with various functions.
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Area Ratio to the whole 
area

Whole area Approx. 1,600 ha －
Landowners with contact 

information Approx. 1,500 ha Approx. 94%

Accepted property investigation Approx. 1,030 ha Approx. 64％

Already completed investigation Approx. 910 ha Approx. 57%

Contracted ※ Approx. 78 ha Approx. 4.9%

① Land owned by town  Approx. 165ha Approx. 10.3%

② National land/Municipality land/
Land without address  Approx. 165ha Approx. 10.3%

Public
land

Status of Candidate Site for ISF As of the end of July 2016

＊In either case, it is a percentage of approx. 1,600ha, the whole area  12



Pilot Transportation / Stock Yards

<Actual achievement of the pilot transportation>

♦Stored volume: 45,382㎥ in total

Stock Yards in Okuma: 23,266 ㎥
Stock Yards in Futaba: 22,116 ㎥
(Incombustibles: 40,034㎥, Combustibles: 5,348㎥)
* Calculated on the assumption that the volume of a large bag is 1 m3

♦Total number of trucks used: 7,529 in total

Stock yards in Okuma:  3,868 trucks
Stockyards in Futaba:   3,661 trucks       

Facilitation of bags at Stock Yards

Sceening operation
♦Results of truck screening
Surface doses of all the trucks from the Stock yards have been screened 
and proved to be below the standard of 13,000 cpm. Operation of a truck screening
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♦In order to confirm safe and secure delivery towards the transportation of a large amount 
of decontamination soil, MOE implemented pilot transportation approx. 1,000㎥ each from 
43 municipalities in Fukushima Prefecture from 2015‐2016  

♦Pilot transportation period: March 13, 2015 – March 28, 2016



Measures towards the Final Disposal of 
Decontamination Soil outside Fukushima Pref.

8 Steps towards the
Final Disposal

STEP 1

STEP 2

STEP 3

STEP 4

STEP 5

STEP 6

STEP 7

STEP 8

Taking soil and wastes out of the facility 
through volume reduction and recycling

Development of national public 
understanding of final disposal 
outside Fukushima Prefecture

STEP1: Comprehension of trends in 
R&D domestically and internationally

STEP2: Studying the direction of 
future R&D

STEP3: Furthering R&D

STEP4: Studying the direction of the 
final disposal, taking into account 
studies of possibilities of volume 
reduction and  recycling

ISF start 30 years from 
ISF start

Timeline

STEP5: Investigation, review and 
adjustment concerning final 
disposal sites

STEP6： Land preparation of final 
disposal sites
STEP7: Installation of wastes to final  
disposal sites
STEP8: Completion of final disposal
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Public Communication

■Providing interactive communications with people and municipalities
Decontamination Information Plaza (Information hub run by MOE and Fukushima Pref.)

• Interactive exhibition and workshops •Dispatch of experts to municipalities, communities, schools, etc.

■ Hub facility responding to the anxiety about radiation exposure through social workers who are engaged in 
supporting the care of residents in affected municipalities

Support Center for Social Workers Engaged in Recovery from the Nuclear Disaster

• Established in Iwaki
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Public Communication

Interaction forum with 
people who have been 
working on the recovery of 
daily lives, facing the 
anxiety for radiation at 
many places in Fukushima 
prefecture

‐‐Finding Fukushima's way ‐‐

KURUMAZA Café
“Sit‐in‐Circle Café”
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Public Communication

Communication forum between various sectors (e.g., 
municipalities, schools, institutes)

Projects including decontamination should 
be addressed appropriately through various 
kinds of communication with local people in 
Fukushima and other parties concerned.
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